

Contents

1 Introduction	6
2 An overview of the method	8
3 Business case	28
4 Organization	36
5 Plans	50
6 Progress	64
7 Quality	72
8 Risk	78
9 Change	96
10 Starting up a project (SU)	124
11 Initiating a project (IP)	138
12 Directing a project (DP)	158
13 Controlling a stage (CS)	170
14 Managing product delivery (MP)	186
15 Managing a stage boundary (SB)	194
16 Closing a project (CP)	208
17 Comparing PRINCE2® stages with the Agile life cycle	218
18 Tailoring and adapting PRINCE2®	220
Appendix A. Product descriptions	224
Appendix B. Project management team roles	276
Appendix C. Product-based planning	294
Appendix D. Quality review	300
Appendix E. Meeting agendas	306

Obsah

1 Úvod	7
2 Prehľad o metóde	9
3 Zdôvodnenie projektu	29
4 Organizácia	37
5 Plány	51
6 Progres	65
7 Kvalita	73
8 Riziko	79
9 Zmena	97
10 Predprojektová príprava	125
11 Iniciácia projektu	139
12 Strategické riadenie projektu	159
13 Riadenie etapy	171
14 Riadenie dodávky produktu	187
15 Riadenie prechodu medzi etapami	195
16 Ukončenie projektu	209
17 Provnanie etáp PRINCE2® s agilným projektovým cyklom.....	219
18 Prispôsobenie a adaptácia PRINCE2®	221
Príloha A. Popisy produktu	225
Príloha B. Roly projektového tímu	277
Príloha C. Produktovo orientované plánovanie	295
Príloha D. Posúdenie kvality	301
Príloha E. Program zasadanií	307